

## **July 25 – Steering Committee Meeting**

The meeting began with Vimalachandran, Shan and Rang providing an update on a number of meetings with elected officials and staff including MP Anandasangaree, MPP Kanapathi, Councillor Thompson, Councillor Ainslie and CMHC.

Committee members reviewed the status of endorsements from organizations and the status of surveys. The Committee brainstormed best ways to collect surveys through attend potential events in the community.

Committee members reviewed a draft letters patent proposed by Counsel. Comments were made in the document. Vimalachandran will consult with Counsel and prepare a final draft for review and approval.

Vimalachandran went through a preliminary cost estimate based on the preliminary survey results. Vimalachandran advised that the cost estimate cannot be refined until programming for the building is finalized.

Preparation items were discussed for the upcoming townhall.